
PROJECT SCHEDULEPROJECT SCHEDULE
NEPA PROCESS Estimated Date

���� NEPA Project Start-up Oct. 2004
���� Stakeholder Kick-off Meeting Nov. 2004 
���� Agency Scoping Meeting Jan. 2005
���� Public Information Meeting Feb. 2005
���� Coordination & Data Collection

� Field Reviews
� Agency Meetings
� Traffic Analysis
� Citizen Task Force Meetings
� Historic Site Coordination
� Preliminary Engineering

���� Public Information Meeting Oct. 2005
• Additional Impacts Analysis Late 2005
• NEPA Document Early 2006
• Public Information Meeting Early 2006
• Decision Document Spring 2006

If a “build” alternative is selected under NEPA, then:
DESIGN 2006 – 2007
RIGHT-OF-WAY  2007 – 2008
PERMITS 2007 – 2008
CONSTRUCTION 2008 – 2009
OPEN 2009

FHWA   Richmond Highway – Telegraph Road Connector
Fairfax County, VA
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